

DATE 10 December 1962

CONTRACT #

REPORT #

(If final, so state)

Address

Classification

Contract Completion Date **15 December 1964**

The Contract is on schedule: Yes **X** No

The Contractor will remain within his allocated funds: Yes ☒ No

An extension of time will be necessary: ☒ Yes ☐ No

All phases of the technical progress are satisfactory: Yes ☒ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments.

Comments: Redesign of table is being performed to meet specifications in contract and technical deficiencies cited in TRADS Memo to Logistics Branch dated 15 October 1962.

Recommended Action:

Date of last visit to Contractor's Plant: 16 May 1962

Inspected

Division &

SECRET

Excluded from automatic
downgrading on